
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 04/07/2008

ESTIMATE SUMMARY 10:48:12

CONTID: C15785         ESTIMATE NO: 0005 PROG 2005

PCN: 15785-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 85C - Latham Canal Const PERCENT TIME:

PROJECT NO: HB 0853-064                   

US 85C - Latham Canal Const

NAME OF ROAD: 085C

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

TIERDAEL CONSTRUCTION COMPANY PAY PERIOD ENDING 04/05/2008 DATE TIME STARTED 10/01/2007

1775 EAST 69th AVENUE DATE LET 11/16/2006 DATE WORK BEGAN

 DATE AWARDED 11/21/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/28/2006 DATE ACCEPTED

DENVER CO 80229     303/287-7700 DATE NOTICE TO PROCEED 10/01/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,304,011.95 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,139,639.95 NON-PARTICIPATING 275,935.16

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.92

TIME ALLOW:

ORIG TIME ALLOW:

93 WORK DAYS

WORK DAYS85

77.84%

288,920.45

275,935.16

275,935.16

275,935.16

$

$

$

$

33,850.00

981,241.50

1,015,091.50

0.00

1,015,091.50

-17,094.60

0.00

997,996.90

0.00

AMOUNT DUE 997,996.90 275,935.16

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 275,935.16

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

92.0
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PCN: 15785-BID    ESTIMATE RUN 04/07/2008

PROJECT: HB 0853-064                   ESTIMATE NO: 0005 10:48:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF TREE 12.000 0.000

EACH 12.000 4,800.00

400.00000 12.000 4,800.00

202-00010  
 

0010 *REMOVAL OF ASPHALT MAT 1,537.000 129.000

SY  663.000 3,978.00

6.00000 792.000 4,752.00

202-00220  
 

0015 *REMOVAL OF PAVEMENT MARKING 2,930.000 732.000

SF  350.000 822.50

2.35000 1,082.000 2,542.70

202-00250  
 

0020 *REMOVAL OF GUARDRAIL TYPE 3 1,653.000 1,322.000

LF  200.000 700.00

3.50000 1,522.000 5,327.00

202-01130  
 

0025 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 2,824.000 1,257.000

CY  1,313.000 12,998.70

9.90000 2,570.000 25,443.00

203-00060  
 

0030 PROOF ROLLING 20.000 0.000

HOUR 0.000 0.00

113.00000 0.000 0.00

203-01100  
 

0035 BLADING 50.000 0.000

HOUR 0.000 0.00

165.00000 0.000 0.00

203-01500  
 

0040 DOZING 25.000 2.000

HOUR 0.000 0.00

240.00000 2.000 480.00

203-01550  
 

0045 *EROSION LOG (12 INCH) 680.000 580.000

LF  0.000 0.00

7.00000 580.000 4,060.00

208-00002  
 

0050 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

850.00000 1.000 850.00

208-00045  
 

0055 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000

EACH 0.000 0.00

1,420.00000 1.000 1,420.00

208-00070  
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PCN: 15785-BID    ESTIMATE RUN 04/07/2008

PROJECT: HB 0853-064                   ESTIMATE NO: 0005 10:48:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EROSION CONTROL SUPERVISOR 1.000 0.600

L S 0.150 675.00

4,500.00000 0.750 3,375.00

208-00200  
 

0065 *SEEDING (NATIVE) 0.400 0.000

ACRE 0.000 0.00

2,832.00000 0.000 0.00

212-00006  
 

0070 *SOIL CONDITIONING 0.400 0.000

ACRE 0.000 0.00

10,207.00000 0.000 0.00

212-00032  
 

0075 *MULCHING (WEED FREE HAY) 0.400 0.000

ACRE 0.000 0.00

1,770.00000 0.000 0.00

213-00002  
 

0080 *MULCH TACKIFIER 80.000 0.000

LB  0.000 0.00

3.60000 0.000 0.00

213-00061  
 

0085 *SOIL RETENTION BLANKET (STRAW/COCONUT) 640.000 0.000

SY  0.000 0.00

5.00000 0.000 0.00

216-00041  
 

0090 AGGREGATE BASE COURSE (CLASS 6) 2,575.000 531.000

SY  952.000 4,902.80

5.15000 1,483.000 7,637.45

304-06004  
 

0095 HOT MIX ASPHALT (PATCHING) (ASPHALT) 50.000 2.290

TON 0.000 0.00

170.00000 2.290 389.30

403-00720  
 

0100 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 201.000 0.000

TON 0.000 0.00

96.00000 0.000 0.00

403-33741  
 

0105 *CONCRETE PAVEMENT (11 INCH) (FAST TRACK) 1,689.000 462.000

SY  861.000 63,714.00

74.00000 1,323.000 97,902.00

412-01120  
 

0110 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 425.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

606-00301  
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PCN: 15785-BID    ESTIMATE RUN 04/07/2008

PROJECT: HB 0853-064                   ESTIMATE NO: 0005 10:48:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *TRANSITION TYPE 3G 2.000 0.000

EACH 0.000 0.00

1,461.00000 0.000 0.00

606-01370  
 

0120 *TRANSITION TYPE 3H 1.000 0.000

EACH 0.000 0.00

802.00000 0.000 0.00

606-01380  
 

0125 *MEDIAN TERMINAL 1.000 0.000

EACH 0.000 0.00

4,400.00000 0.000 0.00

606-01460  
 

0130 *END ANCHORAGE (NONFLARED) 1.000 0.000

EACH 0.000 0.00

2,340.00000 0.000 0.00

606-02003  
 

0135 FENCE (PLASTIC) 770.000 730.000

LF  0.000 0.00

1.50000 730.000 1,095.00

607-11525  
 

0140 DELINEATOR (TYPE I) 20.000 0.000

EACH 0.000 0.00

18.00000 0.000 0.00

612-00001  
 

0145 DELINEATOR (TYPE III) 2.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

612-00003  
 

0150 DETOUR PAVEMENT 958.000 958.000

SY  0.000 0.00

34.00000 958.000 32,572.00

621-00450  
 

0155 *CONSTRUCTION SURVEYING 1.000 0.600

L S 0.200 1,302.60

6,513.00000 0.800 5,210.40

625-00000  
 

0160 *MOBILIZATION 1.000 0.936

L S 0.000 0.00

110,000.00000 0.936 102,960.00

626-00000  
 

0165 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.250 725.00

2,900.00000 0.750 2,175.00

626-01000  
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PCN: 15785-BID    ESTIMATE RUN 04/07/2008

PROJECT: HB 0853-064                   ESTIMATE NO: 0005 10:48:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *PAVEMENT MARKING PAINT (WATERBORNE) 47.000 28.000

GAL 6.000 888.00

148.00000 34.000 5,032.00

627-00011  
 

0175 SURVEY MONUMENT (TYPE 3) 1.000 0.000

EACH 0.000 0.00

425.00000 0.000 0.00

629-01003  
 

0180 *FLAGGING 2,500.000 446.500

HOUR 92.500 1,850.00

20.00000 539.000 10,780.00

630-00000  
 

0185 *TRAFFIC CONTROL INSPECTION 74.000 54.000

DAY 20.000 1,420.00

71.00000 74.000 5,254.00

630-00007  
 

0190 *TRAFFIC CONTROL MANAGEMENT 85.000 51.000

DAY 13.000 4,615.00

355.00000 64.000 22,720.00

630-00012  
 

0195 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 8.000 4.000

EACH 3.200 384.00

120.00000 7.200 864.00

630-80335  
 

0200 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 39.000 19.500

EACH 15.600 1,294.80

83.00000 35.100 2,913.30

630-80341  
 

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 31.000 15.500

EACH 12.400 1,463.20

118.00000 27.900 3,292.20

630-80342  
 

0210 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.800 3,304.00

4,130.00000 1.800 7,434.00

630-80355  
 

0215 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.000

EACH 0.800 800.00

1,000.00000 1.800 1,800.00

630-80358  
 

0220 *DRUM CHANNELIZING DEVICE 176.000 88.000

EACH 70.400 2,464.00

35.00000 158.400 5,544.00

630-80360  
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PCN: 15785-BID    ESTIMATE RUN 04/07/2008

PROJECT: HB 0853-064                   ESTIMATE NO: 0005 10:48:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 9.000 4.500

EACH 3.600 216.00

60.00000 8.100 486.00

630-80363  
 

0230 CONCRETE BARRIER (TEMPORARY) 1,570.000 785.000

LF  628.000 21,352.00

34.00000 1,413.000 48,042.00

630-80370  
 

0232 TRAFFIC CONE MCR LINE 1 100.000 50.000

EACH 40.000 480.00

12.00000 90.000 1,080.00

630-80380  
 

0233 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) MCR LINE 2

1.000 0.500

EACH 0.400 1,200.00

3,000.00000 0.900 2,700.00

630-85006  
 

0235 F/A MINOR CONTRACT REVISIONS 70,203.500 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0240 F/A PARTNERING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0245 F/A ASPHALT PAVEMENT INCENTIVE 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0250 F/A CONCRETE PAVEMENT INCENTIVE 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
 

0255 F/A FUEL COST ADJUSTMENT 10,000.000 407.490

F A 641.060 641.06

1.00000 1,048.550 1,048.55

700-70016  
 

0260 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0265 F/A ON-THE-JOB TRAINEE 600.000 121.600

F A 0.000 0.00

1.00000 121.600 121.60

700-70023  
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PCN: 15785-BID    ESTIMATE RUN 04/07/2008

PROJECT: HB 0853-064                   ESTIMATE NO: 0005 10:48:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0275 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $136,990.66 422,102.50CURRENT AMT 709,182.95 $$

CAT NO0300 STRUCTURES 

0280 *REMOVAL OF BRIDGE 2.000 2.000

EACH 0.000 0.00

29,500.00000 2.000 59,000.00

202-00400  
 

0285 STRUCTURE EXCAVATION 1,441.000 1,441.000

CY  0.000 0.00

9.00000 1,441.000 12,969.00

206-00000  
 

0288 STRUCTURE BACKFILL (FLOW-FILL) MCR LINE 3 40.000 40.000

CY  0.000 0.00

76.65000 40.000 3,066.00

206-00065  
 

0290 *STRUCTURE BACKFILL (CLASS 1) 720.000 307.000

CY  373.000 7,833.00

21.00000 680.000 14,280.00

206-00100  
 

0295 *STRUCTURE BACKFILL (CLASS 2) 320.000 0.000

CY  320.000 6,720.00

21.00000 320.000 6,720.00

206-00200  
 

0297 FILTER MATERIAL (CLASS A) 281.000 281.000

CY  0.000 0.00

77.00000 281.000 21,637.00

206-00510  
 

0300 *SHORING (AREA 1) 1.000 0.700

L S 0.300 3,300.00

11,000.00000 1.000 11,000.00

206-01781  
 

0305 GEOTEXTILE (DRAINAGE) (CLASS B) 55.000 0.000

SY  55.000 605.00

11.00000 55.000 605.00

420-00111  
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PCN: 15785-BID    ESTIMATE RUN 04/07/2008

PROJECT: HB 0853-064                   ESTIMATE NO: 0005 10:48:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0307 GEOTEXTILE (SEPARATOR) (CLASS A) 923.000 923.000

SY  0.000 0.00

3.50000 923.000 3,230.50

420-00130  
 

0310 RIPRAP (9 INCH) 20.000 0.000

CY  20.000 1,100.00

55.00000 20.000 1,100.00

506-00209  
 

0315 STRUCTURAL STEEL (GALVANIZED) 290.000 0.000

LB  290.000 1,305.00

4.50000 290.000 1,305.00

509-00001  
 

0320 *PAINT EXISTING STRUCTURE (SPECIAL) 15.000 15.000

GAL 0.000 0.00

123.00000 15.000 1,845.00

509-90002  
 

0325 *CONCRETE CLASS D (BOX CULVERT) 915.000 659.000

CY  256.000 76,800.00

300.00000 915.000 274,500.00

601-03030  
 

0330 *REINFORCING STEEL 227,510.000 164,000.000

LB  63,510.000 41,281.50

0.65000 227,510.000 147,881.50

602-00000  
 

CAT 0300 $138,944.50 559,139.00CURRENT AMT 559,979.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0335 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

18,000.00000 1.000 18,000.00

620-00002  
 

0340 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00012  
 

0345 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

850.00000 1.000 850.00

620-00020  
 

0350 F/A PHONE SERVICE LONG DISTANCE 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

CAT 0400 $0.00 33,850.00CURRENT AMT 34,850.00 $$

PROJECT TOTAL 275,935.16 $ 1,015,091.50CURRENT AMT 1,304,011.95 $$


